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FM5 REQUI REMENT

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
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Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
STANLEY T. KULCZYCKI
KULCZYCS@ACOM ARMY. M L (586) 574- 7004
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PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. The purposes of this bilateral Mdification P00287 are:
a. To reconcile, reallocate, and close CLINs and SubCLI Ns del i neated bel ow.

b. Correct prior Mdifications P00271, 00274, and P00279 to reflect the proper Estimated Cost, Fixed Fee and Cost Plus Fixed Fee
(CPFF) anpunts for funded and billing purposes on CLINs 0085AA and 0086AA.

2. For funding and administrative purposes, this Mdification P00287 foll ows previous Mdification P00286.
3. As a result of this Mdification P00287, the Government and the Contractor agree to the foll ow ng:

a. The following Firm Fixed Price (FFP) CLINs/SubCLINs are closed; all funding has |apsed, and no further billings are hereby
al l oned: 0001, 0002, 0003, 0005, 0006, 0007.

b. The follow ng Cost Plus Fixed Fee (CPFF) CLINs/SubCLINs are closed; all funding has |apsed, and no further billings are
hereby al l owed: 0021, 0023, 0025AF, 0026AB, 0026AC, 0026AD, 0026AF, 0026AJ, 0026AK, 0026AM 0026AQ 0026AU, 0026AV,
0027AA, 0034AB, 0037, 0045AA through 0045AY, 0045BA, 0045BB, 0045BC, 0046AA through 0046AE, 0046AR, 0046AS, 0049, 0050,
0051, 0069AB, and 0085AB, |eaving any indirect rate adjustnments open and subject to settlenment during final closeout.

c. Under SubCLIN 0030AA (ACRN CG), the Contractor is authorized one additional billing, which nust be submitted within 30 days
after the effective date of this Mdification P00287. After this subm ssion, SubCLIN 0030AA, ACRN CG its attendant funding SubCLINs
0030AB, 0030AC, 0030AD, 0030AE, 0030AF, and 0030AG (ACRNs CH, UH, UJ, UK, UL, and DC, respectively) and its associated work directives
are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlenent
during final closeout. The level of effort under SubCLIN 0030AA is decreased by 2,632.3 hours, from44,390 to 41,757.7, and the fee
dollars added to the estinated cost. The total CPFF for SubCLI N 0030AA renui ns unchanged, as follows:

TH S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $3, 399, 830. 00 $18, 320. 81 $3, 418, 150. 81
Fi xed Fee: $ 308, 954.00 ($18, 320. 81) $ 290, 633.19
Total CPFF: $3, 708, 784. 00 $ -0- $3, 708, 784. 00
Level of Effort: 44,390 hrs (2,632.3 hrs) 41,757.7 hrs

Any billing subnmitted as a result of this Mdification P00287 nust reference both the billing CLIN and ACRN (0030AA, ACRN CG and the
fundi ng subCLINs and ACRNs [ 0030AB, O0030AC, 0030AD, OO030AE, O0030AF, and 0030AG (ACRNs CH, UH, UJ, UK, UL, and DC, respectively)], to
ensure paynent is made correctly.

d. Under CLIN 0031 (ACRN FU), the Contractor is authorized one additional billing, which nmust be submitted within 30 days after
the effective date of this Mdification P00287. After this submi ssion, CLIN 0031, its attendant funding SubCLINs and all associated
work directives are closed. No future billings will be allowed under this CLIN, |eaving any indirect rate adjustments open and subj ect
to settlenent during final closeout. The |evel of effort under CLIN 0031 is increased by 106.2 hours, from 45,458 to 45,564.2, at no
increase in the fixed fee. For billing purposes, the total CPFF for CLIN 0031 is changed from $4, 213, 825.00 to $4, 169, 025.88. A total
of $44,799.12 from SubCLI N 0031AA, ACRN FU, and/or its funding SubCLINs 0031AB, 0031AC, 0031AD, 0031AE, 0031AF, 0031AG, 0031AH, 0031AJ,
0031AK, 0031AL, and 0031AM (ACRNs WM UN, UP, UQ UR US, UT, KH, KZ, LA and LT, respectively) wll be designated as funding in support
of multi-funded SubCLI N 0032AA, ACRN JY. Any billing submtted as a result of this Mdification P00287 nust reference both the billing
CLIN and ACRN (0031AA, ACRN FU) and the funding subCLINs and ACRNs [ 0031AB, 0031AC, 0031AD, 0031AE, 0031AF, 0031AG, 0031AH, 0031AJ,
0031AK, 0031AL, and 0031AM (ACRNs WM UN, UP, UQ UR, US, UT, KH, KZ, LA and LT, respectively)], to ensure paynent is nmade correctly.

e. Under SubCLIN 0047AB (ACRN GQ, the Contractor is authorized one additional billing, which nust be submitted within 30 days
after the effective date of this Mdification P00287. After this subm ssion, SubCLIN 0047AB (ACRN GQ, its attendant funding SubCLI Ns
and all associated work directives are closed. No future billings will be allowed under this CLIN, |leaving any indirect rate
adj ustments open and subject to settlenment during final closeout. The level of effort under SubCLIN 0047AB is decreased by 265.6 hours,
from82,992 to 82,726.4. For billing purposes, the total CPFF for SubCLIN 0047AB is changed from $7, 358, 475.00 to $7, 256, 508.20. A
total of $101,966.80 from SubCLI N 0047AB, ACRN GQ and/or its funding SubCLINs 0047AE, 0047AF, 0047AG 0047AJ, 0047AK, 0047AL, 0047AM
0047AN, O0047AP, 0047AQ O0047AR, 0047AS, 0047AT (ACRNs HU, JA, JF, JP, KV, KW MZ, NA, NB, PH, PV, PY, and QD, respectively) will be
designated as funding in support of multi-funded SubCLI N 0028BJ, ACRN XD. Any billing submtted as a result of this Mdification P00287
must reference both the billing CLIN and ACRN (0047AB, ACRN GQ and the funding subCLINs and ACRNs [0047AE, 0047AF, 0047AG 0047AJ,
0047AK, 0047AL, 0047AM O0047AN, O0047AP, 0047AQ O0047AR, 0047AS, 0047AT (ACRNs HU, JA, JF, JP, KV, KW M, NA, NB, PH PV, PY, and QD
respectively)], to ensure paynent is nade correctly.
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

f. Under SubCLIN O053AA, the Contractor is authorized one additional billing, which nust be subnmitted within 30 days after the
effective date of this Mdification P00287. After this subm ssion, SubCLIN 0053 and its attendant funding SubCLINs 0053AB and 0053AC
(ACRNs GF & XJ, VS, KT & XH, respectively), and its associated work directives are closed; no future billings will be allowed under this
SubCLIN, leaving any indirect rate adjustments open and subject to settlenment during final closeout. The |level of effort under SubCLIN
0053 is decreased by 152.3 hours, from 357 to 204.7. The total CPFF for SubCLIN 0053 is decreased by $282.97, from $34,289.00 to
$34, 006. 03, as foll ows:

THI' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $  31,426.00 $ 938. 34 $ 32,364.34
Fi xed Fee: $ 2,863. 00 ($ 1, 221. 31) $ 1,641. 69
Total CPFF: $  34,289.00 $ (282.97) $  34,006.03
Level of Effort: 357 hrs (152.3 hrs) 204.7 hrs

Any billing subnmitted as a result of this Modification P00287 nust reference both the billing CLIN and ACRN (0053AA, ACRNs GF & XJ) and
the funding subCLINs and ACRNs (0053AB and 0053AC, ACRNs VS, KT & XH, respectively), to ensure paynent is nade correctly.

g. Under CLIN 0058 (ACRN TG, the Contractor is authorized one additional billing, which nmust be submitted within 30 days after
the effective date of this Mdification P00287. After this subm ssion, CLIN 0058 and its associated work directives are closed; no
future billings will be allowed under this CLIN, leaving any indirect rate adjustments open and subject to settlement during final
closeout. The level of effort under CLIN 0058 is decreased by 15.5 hours, from58 to 42.5. The total CPFF for CLIN 0058 is reduced by
$296. 30, from $41,698.60 to $41, 402.30, as follows:

THI' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $ 41,012.60 ($ 113. 09) $  40,899.51
Fi xed Fee: $ 686. 00 ($ 183. 21) $ 502. 79
Total CPFF: $  41,698.60 ($ 296. 30) $ 41, 402.30
Level of Effort: 58 hrs (15.5 hrs) 42.5 hrs

Any billing subnmitted as a result of this Modification P00287 nust reference the billing CLIN and ACRN (0058AA, ACRN TG, to ensure
paynment is made correctly.

h. Under SubCLI N 0059AA, the Contractor is authorized one additional billing, which nmust be subnmitted within 30 days after the
effective date of this Mdification P00287. After this subm ssion, SubCLIN 0059AA (ACRN W), its funding SubCLI N 0059AC (ACRN WY, and
its associated work directives are closed; no future billings will be allowed under this CLIN, leaving any indirect rate adjustnents
open and subject to settlenment during final closeout. The level of effort under SubCLIN 0059AA is increased by 0.1 hours, from1,816 to
1,816.1. The total CPFF for SubCLIN 0059AA is reduced by $679.97, from $201, 353.00 to $200, 673. 03, as

fol | ows:
TH S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $ 186, 498.00 ($ 679.97) $ 185,818.03
Fi xed Fee: $ 14, 855. 00 $ - 0- $ 14, 855. 00
Total CPFF: $ 201, 353.00 ($ 679.97) $ 200, 673.03
Level of Effort: 1,816 hrs 0.1 hrs 1,816.1 hrs

Any billing subnmitted as a result of this Modification P00287 nust reference both the billing CLIN and ACRN (0059AA, ACRN VU) and the
fundi ng subCLIN and ACRN (0059AB, ACRN W, to ensure paynent is made correctly.

i.  Under SubCLIN 0065AA, the Contractor is authorized one additional billing, which nmust be subnmitted within 30 days after the
effective date of this Mdification P00287. After this subm ssion, SubCLIN 0065AA, ACRN G-, and its associated work directives are
closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlenent
during final closeout. The level of effort under SubCLIN 0065AA is decreased by .2 hours, from50 to 49.8. The total CPFF for SubCLIN
0065AA is reduced by $1,787.04, from $64,614.00 to $62,826.96, as fol |l ows:
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TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $  64,251.00 ($ 1,785.59) $ 62,465.41
Fi xed Fee: $ 363. 00 ($ 1. 45) $ 361.55
Total CPFF: $ 64,614.00 ($ 1,787.04) $ 62,826.96
Level of Effort: 50 hrs (.2 hrs) 49.8 hrs
Any billing subnmitted as a result of this Mdification P00287 nust

paynment is made correctly.

j. Under SubCLIN 0065AB,

the Contractor
effective date of this Mdification P00287.

VY), and its associated work directives are closed;

hours, from8,971 to 7,617. 2.
$761, 281.99, as foll ows:

Esti mated Cost:

PRI OR

$ 717,142.00

is authorized one additional
After this subm ssion,

no future billings will
adj ustments open and subject to settlenent during final
The total

cl oseout. The |evel

CPFF for SubCLIN 0065AB is reduced by $20,989. 01,

TH' S
ACTI ON

($ 11, 160. 88)

Fi xed Fee: $ 65,129.00 ($ 9,828.13)

Total CPFF: $ 782,271.00 ($ 20,989.01)

Level of Effort: 8,971 hrs (1,353.8 hrs)
Any billing subnmitted as a result of this Mdification P00287 nust

fundi ng subCLIN and ACRN (0065AC, ACRN VY),

k. Under SubCLIN 0066AA, the Contractor
effective date of this Mdification P00287.
no future billings will

cl osed;

during final closeout. The level of effort under SubCLIN 0066AA is decreased by 210.3 hours,
to the estimated cost. For billing purposes, the total
TH S
PRI OR ACTI ON

Esti mated Cost: $ 624,832.40 $ 1,648.75

Fi xed Fee: $ 55, 836. 20 ($ 1, 648. 75)

Total CPFF: $ 680, 668. 60 $ - 0-

Level of Effort: 7,122 hrs (210.3 hrs)

. Under SubCLIN 0066AB (ACRN TU),
30 days after the effective date of this Mdification P00287.
no future billings will
cl oseout.

directives are closed,;
settlement during final

fee added to the estimated cost. For billing purposes, the total CPFF for SubCLIN 0066AB remai ns unchanged,
TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $ 68,617.51 $ 5,404.11 $ 74,021.62
Fi xed Fee: $ 9, 800. 00 ($ 5,404.11) $ 4, 395. 89
Total CPFF: $ 78,417.51 $ -0- $ 78,417.51
Level of Effort: 1,250 hrs (689.3 hrs) 560.7 hrs
Any billing subnmitted as a result of this Modification P00287 nust

paynent is made correctly.

The | evel

to ensure paynent
is authorized one additional

After this subm ssion,
be al | owed under this SubCLIN,

the Contractor

billing,
SubCLI N 0065AB, ACRN VX,
be al | owed under this SubCLIN,
of effort under SubCLIN 0065AB is decreased by 1,353.8
from $782,271.00 to

billing,
| eaving any indirect

CPFF for SubCLIN 0066AA remai ns unchanged,

is authorized one additional

After this subn ssion,
be all owed under this SubCLIN,
of effort under SubCLIN 0066AB is decreased by 689.3 hours,

| eavi ng any indirect

REVI SED
TOTAL

$ 705,981.12
$ 55,300.87
$ 761, 281.99

7,617.2 hrs

REVI SED
TOTAL

$ 626,481.15
$ 54,187.45
$ 680, 668. 60

6,911.7 hrs

reference the billing CLIN and ACRN (0065AA, ACRN GF), to ensure

whi ch nust be subnmitted within 30 days after the
its attendant funding SubCLI N 0065AC ( ACRN
leaving any indirect rate

reference both the billing CLIN and ACRN (0065AB, ACRN VX) and the
is made correctly.

whi ch nust be subnmitted within 30 days after the
SubCLI N 0066AA, ACRN VZ and its associated work directives are
rate adjustments open and subject to settlenent
from 7,122 to 6911.7,
as follows:

and the fee added

bi I'ling, which nust be submitted within

SubCLI N 0066AB, ACRN TU and its associ ated work
rate adjustnments open and subject to
from 1,250 to 560.7,
as follows:

and the

reference the billing CLIN and ACRN (0066AB, ACRN TU), to ensure
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m  Under SubCLI N 0068AL,

VK)

the Contractor
effective date of this Mdification P00287.

and its associated work directives are closed;
adj ustments open and subject to settlement during final

is authorized one additional billing, which nmust be submitted within 30 days after the
After this subm ssion, SubCLIN 0068AL, ACRN W), its attendant funding SubCLI N 0068AM ( ACRN
no future billings will be allowed under this SubCLIN, leaving any indirect rate
closeout. The level of effort under SubCLIN 0068AL is decreased by 104.6 hours,

from360 to 255.4. The total CPFF for SubCLIN O068AL is reduced by $10,547.71, from $40,923.00 to
$30, 375.29, as follows:
TH' S REVI SED
PRI OR ACTI ON TOTAL

Esti mated Cost: $ 37,658.00 ($ 9,599.19) $ 28,058.81

Fi xed Fee: $ 3, 265. 00 ($ 948. 52) $ 2,316. 48

Total CPFF: $  40,923.00 ($ 10,547.71) $ 30,375.29

Level of Effort: 360 hrs (104.6 hrs) 255.4 hrs
Any billing subnmitted as a result of this Modification P00287 nust reference both the billing CLIN and ACRN (0068AL, ACRN W) and the

fundi ng subCLIN and ACRN (0068AM ACRN VK),

4. This contractual
dol I ar anmpunts for
0086AA, and 0087AA.

SubCLI N 0085AA:

Funded Esti mated Cost:
Funded Fi xed Fee:
Funded CPFF:

Funded LCE Hours:

Billing Estinmated Cost:
Billing Fixed Fee:
Billing CPFF:

Billing LOE Hours:
SubCLI N 0086AA:

Funded Esti mated Cost:
Funded Fi xed Fee:
Funded CPFF:

Funded LCE Hours:

Billing Estinmated Cost:
Billing Fixed Fee:
Billing CPFF:

Billing LOE Hours:
SubCLI N 0087AA:

Funded Esti mated Cost:
Funded Fi xed Fee:
Funded CPFF:

Funded LCE Hours:

Billing Estinmated Cost:
Billing Fixed Fee:

Bi I ling CPFF:

Billing LOE Hours:

*NOTE:

5. This contractual docunent

0066AA, 0066AB, 0068AL, 0085AA, 0086AA, and 0087AA,
add narratives describing the actions detail ed above,

action also corrects Section B of prior contract
Esti mated Cost,
The followi ng summari zes the corrections to each SubCLIN under this contract

These nunbers reflect the $112,998.76 allocated to

to ensure paynment is made correctly.

modi fications P00271, P00274, and P00279 to reflect the correct
and Cost Plus Fixed Fee (CPFF) for billing and funded purposes for SubCLI Ns 0085AA,
nodi fication:

Fi xed Fee,

Corrected by Mbd P00287

$ 6,338, 142.

$ 548, 569.

$ 6,886, 711.
70, 060

00
00
00

$ 6,174, 354.

$ 471, 647.

$ 6,646, 002.
60, 236

12
88
00

Corrected by Mbd P00287

00
00
00

$13, 838, 894.

$ 1,167, 094.

$15, 005, 988.
125, 479

00
00
00

$13, 638, 355.

$ 1,165, 177.

$14, 803, 532.
125, 285

Corrected by Mbd P00287

$ 9,928, 306.

$  898,938.

$10, 827, 244.
87,929

00
00
00

$10, 461, 419.

$ 921, 988.

$11, 383, 407.
90,429.0

76*
00
76*

SubCLI N 0087AA from SubCLI N 0047AD, by Modification P00286.
revises Section B, CLINs 0030, 0031, 0040AA, 0040AB, 0045BC, 0047AB, 0053, 0058, 0059AA, 0065AA, 0065AB,

to reflect revised levels of effort and CPFF based upon deobligation of funds, to
or to make corrections to previously executed nodifications.
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6. The total funded contract anpunt is reduced by $34,583.00, from $285, 327,986.72 to $285, 293, 403. 72.

7. As aresult of this Mdification P00287, all other ternms and conditions of the Contract, as previously changed, remain unchanged and
in full force and effect.

*** END OF NARRATIVE A 209 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0028BJ FUNDI NG SUBCLI N $ 10, 000, 000. 00

NOUN: STS 14 ENG NEERI NG
PRON:  722077AE72 PRON AMD: 03 ACRN: XD
AVS CD: 31102897002

SubCLIN for funding purposes only, in
support of SubCLI N 0028AA.

Modi fi cation P00283 adds the follow ng:
CLI N 0028BJ, ACRN XD is multi-funded by an

addi ti onal $411, 047.56. The allocation of
these additional funds is as follows:

FROM

CLIN 0017AC ACRN BS: $ 47,837.00
CLI N 0018AA ACRN EL $ 6,095.29
CLI'N 0019AA ACRN HK: $ 6,662.68
CLI N 0020AE ACRN MJ $ 97,319.00
CLI N 0022AA ACRN BY: $127,524.01
CLI N 0025AA ACRN RL $ 69, 469. 32
CLIN 0026AA ACRN DQ $ 11,478.61
CLI N 0026AG ACRN RC: $ 884. 65
CLI N 0026AP ACRN FL $ 43,857.00
Total, Mbd P00283: $411, 127. 56

Modi fi cation P00287 adds the foll ow ng:

CLIN 0028BJ, ACRN XD is multi-funded by an
addi tional $101, 966.30. The allocation of
these additional funds is as follows:

FROM
CLIN 0047AB ACRN GQ $101, 966. 30
Total, Mvd P00287: $101, 966. 30

(End of narrative C001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 10, 000, 000. 00
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ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0030AA

SERVICES LINE | TEM

NOUN: STS 14 CPFF
PRON:  A15EF36659 PRON AMD: 02 ACRN: CG
AVMS CD: 2230610801

STS-14 CPFF, Year 2 Basic (Option) STS Effort
For MLRS

Start Date: 01 June 1996

Conpl etion Date: 31 Dec 2003

Level of Effort: 41,757.7 hours

Modi fi cation P00287 authorizes the contractor to
submit one additional billing within 30 days after
the effective date of this nodification. After
this subm ssion, SubCLIN 0030AA, its attendant
fundi ng SubCLI Ns 0030AB, 0030AC, 0030AD, O0030AE,
0030AF, and 0030AG and all associated work
directives are considered CLOSED; no further
billings will be allowed under this SubCLIN,

| eaving any indirect rate adjustnents open and
subject to settlenment during final closeout.

(End of narrative C001)

(Del eted narrative C002)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 1, 841, 307. 56

Esti mat ed Cost:
Fi xed Fee:
CPFF:

$ 1, 841, 307. 56

$3, 418, 150. 81
$ 290, 633.19
$3, 708, 784. 00




Refer ence No. of Document Being Continued Page o of 29
CONTINUATION SHEET PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT PRICE AMOUNT
0031AA SERVI CES LI NE_| TEM 2,955, 077. 32

NOUN: STS 14 CPFF...... EFO75G
PRON:  A17EF28059 PRON AMD: 04
AVMS CD: 2230610001

ACRN: FU

Fourteenth Year - System Techni cal Support

Requi rements (STS-14) Cost Plus Fixed Fee
Portion for Miltiple Launch Rocket System (MRS)
as further described in Section C

STS-14 CPFF, Year 3 Basic (Option) STS Effort
for MRS

Start Date: 12 June 1997
Conpl etion Date: 31 Dec 2003
Level of Effort: 45,564.2 hours

Modi ficati on P00287 designates $44,799.12 from
this SubCLIN as funding in support of multi-
funded SubCLI N 0032AA, ACRN JY.

Modi fi cation P00287 authorizes the contractor to
submt one additional billing within 30 days after
the effective date of this nodification. After
this subm ssion, SubCLIN 0031AA, its attendant

fundi ng SubCLI Ns 0031AB, 0031AC, 0031AD, 0031AE,
0031AF, 0031AG 0031AH, 0031AJ, 0031AK, 0031AL, and
0031AM are considered CLOSED, no further billings
will be allowed under this SubCLIN, |eaving any
indirect rate adjustnments open and subject to
settlement during final closeout.

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 2,955,077.32

FUNDED:

Esti mated Cost:

Fi xed Fee:
CPFF:

BILLING

Esti mated Cost:

Fi xed Fee:
CPFF:

$3, 879, 709. 00
$ 334,116.00
$4, 213, 825. 00

$3, 834, 909. 88
$ 334.116.88

$4, 169, 025. 88




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 10 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0032AA

FIELD SERVI CE REP

NOUN: STS UDLP FSR. .. .. EFO75H
PRON:  A17EF38259 PRON AMD: 02 ACRN: JY
AVMS CD: 2230610001

Fourteenth Year - System Technical Support
Requi renents (STS-14) Cost Plus Fixed Fee
Portion for Miltiple Launch Rocket System
(M.RS) as further described in Section C.

(End of narrative B001)

STS-14 CPFF, Year 4 Basic(Option)
STS Effort for MRS

Start Date: 01 June 1998

Conpl etion Date: 31 Dec 2003
Level of Effort: 93,634 hours

Modi fi cati on P00287 adds the follow ng:
CLI N 0032AA, ACRN JY is multifunded by an

addi tional $44,799.12 from CLIN 0031AA,
ACRN: FU

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 522, 356. 00

Esti mated Cost:
Fi xed Fee:
CPFF:

$ 522, 356. 00

$8, 520, 198. 00
$ 693, 827.00
$9, 214, 025. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 11 of 29

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287
Name of Offeror or Contractor: uUNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0047AB SERVI CES LINE | TEM LO 649, 967. 00
NOUN: BFV LI NEBACKER
PRON: 727086LS72 PRON AMD: 02 ACRN: GQ
AVS CD: 31102897
Funded:
NOUN: BFV LI NEBACKER | NTEGRATI ON Esti mat ed Cost: $6, 663, 644. 00
START DATE: 29 AUG 1997 Fi xed Fee: $ 694, 831.00
COWVPLETI ON DATE: 31 DEC 2003 Tot al CPFF: $7, 358, 475. 00
LEVEL OF EFFORT: 82, 726. 4 Hours
Billing:
Esti mated Cost: $6, 563, 897. 92
Fi xed Fee: $ 692,610.28
Total CPFF: $7, 256, 508. 20

Modi fi cation P00287 authorizes the contractor to
submt one additional billing within 30 days

after the effective date of this nodification.
After this submssion, SubCLIN 0047AB, its
attendant funding subCLINs 0047AE, O0047AF,

0047AJ, 0047AK, 0047AL, 0047AM 0047AN, 0047AP,
0047AQ 0047AR, 0047AS, 0047AT, and all associated
work directives are considered CLOSED; no further

billings will be allowed under this SubCLIN, |eaving
any indirect rate adjustments open and subject to
settlement during final contract closeout.

of $101,966.80 is allocated from SubCLIN
of multi-funded

A total
0047AB as funding in support
SubCLI N 0028BJ, ACRN XD.

(End of narrative B002)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 649, 967. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 12 of 29

PIIN/SIIN DAAEQ7- 95- C- X030 MOD/AMD P00287
Name of Offeror or Contractor: uUNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0053AA SERVI CES LINE | TEM $ 8,452. 00
NCOUN: REVI SI ONI NG SERVI CES
PRON: J567D213EH PRON AMD: 06 ACRN:  XJ
AMS CD: 9XXXXX
CUSTOVER ORDER NO J56WB02EHIA
FM5 CASE | DENTI FI ER JA-B-WB
Fourteenth Year - System Techni cal Support
Requi rements (STS-14) Cost Plus Fixed Fee Portion
for Multiple Launch Rocket System (M.RS) Foreign
Mlitary Sales (FMS) Revisioning Services Option as
further described in Section H
(End of narrative B001)
STS-14 CPFF, STS Effort For MLRS FMS Revi si oni ng
Servi ces
Start Date: Date of Mbodification P00047 Esti mated Cost: | $32, 364. 34
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 1,641.69
Level of Effort: 204.7 hours CPFF: $34, 006. 03

Modi fi cation P00287 authorizes the Contractor to
submit one additional billing within 30 days after
the effective date of this nodification. After this
submi ssi on, SubCLIN 0053AA, its attendant funding
SubCLI Ns 0053AB and 0053AC (ACRNs VS and VT), and

all associated work directives are consi dered CLOSED,
| eaving any indirect rate adjustnents open and
subject to settlenment during final closeout.

Modi fi cation P00287 changes the ACRN for CLIN 00053AA
fromGF to XJ to reflect an updated nunbering sequencq
for this CLIN s accounting classification.

(End of narrative C001)

| nspection and Acceptance

I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 8, 452. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 13 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0053AB

FUNDI NG | N SUPPORT OF 0053AA

NOUN: REVI SI ONI NG SERVI CES

PRON: J577E818EH PRON AMD: 05 ACRN: VS
AMS CD: 9XXXXX

CUSTOMER ORDER NO  J57WLA02EHJA

FMS CASE | DENTI FI ER: JA- B-W.A

SubCLI N Fundi ng 0053AA

(End of narrative B001)

(Del eted narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 20, 000. 00

20, 000. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 14 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0053AC

SERVICES LINE | TEM

NOUN: REVI SI ONI NG SERVI CES MLRS

PRON:  J587E751EH PRON AMD: 08 ACRN:  XH
AMS CD: 9XXXXX

CUSTOMER ORDER NO J58WMEO2EHJA

FMS CASE | DENTI FI ER: JA- B- WE

SubCLI N for Funding Support of CLIN 0053AA
Modi fi cation P00287 changes the ACRN for CLI N 00053AC
fromKT to XH to reflect an updated nunbering sequencq

for this CLIN s accounting classification.

(End of narrative B001)

(Del eted narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 5, 554. 03

5, 554. 03




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 15 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0058AA SERVI CES LINE | TEM $ 41, 402. 30

NCOUN: M LES BRACKETS

PRON: J516F70372 PRON AMD: 07 ACRN: TG

FMS CASE | DENTI FI ER: SR- B- VNA

Fourteenth Year - System Technical Support

Requi rements (STS-14) Cost Plus fixed Fee

Portion for Product Support for FMS Case

TBD (Option) (Year 2) as further described

in Section H.

(End of narrative B001)

STS-14 CPFF, Year 2 (Option) STS Effort

For Product Saudi Mles Bracket - STS Effort

Start Date: 01 June 1996 Esti mated Cost: | $40, 889.51 *

Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 502.79 *

Level of Effort: 42.5 hours CPFF: $41, 402. 30 *

Modi fi cation P00287 authorizes the contractor to
submit one additional billing within 30 days after
the effective date of this nodification. After this
submi ssi on, SubCLI N 0058AA and al |l associated work
directives are considered CLOSED, |eaving any
indirect rate adjustments open and subject to
settlement during final closeout.

(End of narrative C001)

(Del eted narrative C002)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 41, 402. 30




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 16 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0059AA

SERVICES LINE | TEM

NOUN: DENMARK MLRS STS ADDED SCOPE

PRON:  J57EF70759 PRON AMD: 02 ACRN: WU
AVMS CD: 430000

FM5 CASE | DENTI FI ER DE-B-VIK

Fourteenth Year - System Technical Support

Requi renents (STS-14) Cost Plus fixed Fee Portion
for Product Support for FMS Case TBD (Option)
(Year 3) as further described in Section H.

(End of narrative B001)

(Del eted narrative B002)

STS-14 CPFF, Year 3 (Option) STS Effort For Product
Support for FMS Case TBD

Start Date: Date of Mdd P00046

Conpl etion Date: 31 Dec 2003

Level of Effort: 1,816.1 Hours

(End of narrative C001)

This Modification P00287 authorizes the contractor to
submit one additional billing within 30 days after
the effective date of this nodification. After this
submi ssi on, SubCLIN 0059AA, its funding subCLIN
0059AC (ACRN W, and all associated work directives
are considered CLOSED, |eaving any indirect rate

adj ust ments open and subject to settlenent during
final closeout.

(End of narrative C002)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 101, 353. 00

Esti mat ed Cost:
Fi xed Fee:
CPFF:

$ 101, 353. 00

$185, 818. 03
$ 14,855.00
$200, 673. 03




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 17 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0059AC

FUNDI NG | N SUPPORT OF 0059AA

NOUN: DENMARK SPECI FI C STS

PRON:  J58EF91459 PRON AMD: 04 ACRN: VW
AVMS CD: 430000

FM5 CASE | DENTI FI ER DE-B-VIK

Fourteenth Year - System Technical Support
Requi renents (STS-14) Cost Plus fixed Fee Portion
for Product Support for FMS Case TBD (Option)

(Year 3) as further described in Section H.

NOUN:  MLRS Denmark Carrier Engr
Case DE-VIK

Fundi ng in support of CLIN 0059AA

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 99, 320. 03

99, 320. 03




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 18 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0065AA SAUDI M LES BRACKETS 62, 826. 96
PRON: J516F35172 PRON AMD: 02 ACRN: TH
FM5 CASE | DENTI FI ER. SR- B- VNA
Fourteenth Year - System Technical Support
Requi renents (STS-14) Cost Plus Fixed Fee Portion
for Foreign Mlitary Sales (FMS) to be Deternined
(TBD) (Option) as further described in Section H.
(End of narrative B001)
M| es Munting Brackets for Saudi FMS Case SR-B-VNA Esti mated Cost: $62, 465. 41
Start Date: 4 Dec 1995 Fi xed Fee: $ 361.55
Conpl etion Date: 31 Decenber 2003 CPFF: $62, 826. 96

Level of Effort: 49.8 hour s

(End of narrative C001)

This Modification P00287 authorizes the contractor
to submit one additional billing within 30 days
after the effective date of this nodification.
After this subm ssion, SubCLIN 0065AA and all
associ ated work directives are considered CLOSED,
| eaving any indirect rate adjustnents open and
subject to settlenment during final closeout.

(End of narrative C002)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 62, 826. 96




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 19 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0065AB SERVI CES LINE | TEM 327, 436. 00
NOUN: NORWAY MLRS TEST SUPPORT
PRON:  J566F00472 PRON AMD: 02 ACRN: VX
FMS CASE | DENTI FI ER: NO-B-VIM
NOUN: STS for Norway MRS
Fourteenth Year - System Techni cal Support
Requi rements (STS-14) Cost Plus Fixed Fee Portion
for Foreign Mlitary Sales (FMS) as further
described in Section H
(End of narrative B001)
Start Date: 1 Jun 1995
Conpl etion Date: 30 Dec 2003
Level of Effort: 7,617.2 hours
(End of narrative C001)
Estimated Cost: $705, 981. 12
Fi xed Fee: $ 55, 300. 87
CPFF: $761, 281. 99

This Modification P00287 authorizes the contractor
to subnit one additional billing within 30 days afte
the effective date of this nodification. After this
submi ssion, SubCLIN 0065AB, its attendant funding
SubCLI N 0065AC (ACRN VY), and all associated work
directives are considered CLOSED, |eaving any
indirect rate adjustnments open and subject to
settlement during final closeout.

(End of narrative C002)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 327, 436. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7- 95- C- X030

MOD/AMD P00287

Page 20 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0065AC SERVI CES LI NE | TEM $ 433, 845. 99

NOUN: STS FOR NORWAY MRS
PRON:  J566F00372 PRON AMD: 02
FMS CASE | DENTI FI ER: NO-B-VIM

0065AB.

I nspection _and_Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

NOUN:  Subclin for funding only in support

(End of narrative B001)

(Del eted narrative C001)

ACCEPTANCE: Desti nation

ACRN: VY

of CLIN

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 433, 845. 99




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 21 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
0066AA SERVI CES LINE | TEM 680, 668. 60
NOUN: STS FOR MLRS - FMS
PRON:  J56EF66859 PRON AMD: 02 ACRN: VZ
AVS CD: 430000
FMS CASE | DENTI FI ER: DE-B- VI K
Fourteenth Year - System Technical Support
Requi rements (STS-14) Cost Plus Fixed Fee Portion
for Foreign Mlitary Sales (FMS) to be Determ ned
(TBD) (Option) as further described in Section H.
Year 2 (option)
(End of narrative B001)
STD- 14 CPFF, Year 2 (Option) STS Effort for FMS TBD
Start Date: 01 June 1996
Conpl etion Date: 30 Dec 2003
Level of Effort: 6,911.7 hours
(End of narrative C001)
Esti mat ed Cost: $626, 481. 15
Fi xed Fee: $ 54,187.45
CPFF: $680, 668. 60

This Modification P00287 authorizes the contractor

to submt one additional billing within 30 days afte
the effective date of this nodification. After this

submi ssi on, SubCLI N 0066AA and all associated work
directives are considered CLOSED, |eaving any
indirect rate adjustnments open and subject to
settlement during final closeout.

(End of narrative C002)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 680, 668. 60




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 22 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0066AB SERVI CES LINE | TEM 78,417.51
NOUN: STS-14 - | SRAEL
PRON: J566F50172 PRON AMD: 05 ACRN: TU
FMS CASE | DENTI FI ER: 1 S-B- YOM
NOUN: Bradl ey Israeli Program Support
I srael Program Support
Start Date: 1 Sep 1996
Conpl etion Date: 31 Dec 2003
Level of Effort: 560. 7 hours
Esti mated Cost: $ 74,021. 62
Fi xed Fee: $ 4,395.89
CPFF: $ 78,417.51

This Modification P00287 authorizes the contractor
to submt one additional billing within 30 days afte
the effective date of this nodification. After this
submi ssion, SubCLIN 0066AB and al |l associated work
directives are considered CLOSED, |eaving any
indirect rate adjustnments open and subject to
settlement during final closeout.

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 78,417.51




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 23 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0068AL SERVI CES LINE | TEM $ 21,723.00

NOUN: REVI SI ONI NG SERVI CES

PRON:  J507GB86EH PRON AMD: 02 ACRN: W

AVS CD: WPD002

CUSTOVER ORDER NO. J50WPDO2EHJA

FMS CASE | DENTI FI ER: JA- B- WPD

Start Date: Sep 2000 Esti mated Cost: | $28, 058.81

Conpl eti on Date: 31 Dec 2003 Fi xed Fee: $ 2,316. 48

Level of Effort Hours: 255.4 hours CPFF: $30, 375. 29

This Modification P00287 authorizes the contractor
to submt one additional billing within 30 days afte
the effective date of this nodification. After this
subm ssi on, SubCLIN 0068AL, its attendant funding
SubCLI N 0068AM (ACRN VK), and all associated work
directives are considered CLOSED, |eaving any
indirect rate adjustnments open and subject to
settlement during final closeout.

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 21, 723. 00




CONTINUATION SHEET

Pl

Reference No. of Document Being Continued
IN/SIIN DAAEQ7- 95- C- X030

MOD/AMD P00287

Page 24 of 29

Name of Offeror or Contractor:

UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

0068AM

FUNDI NG | N SUPPORT OF 0068AL

NOUN: REVI SI ONI NG SERVI CES

PRON:  J597G883EH PRON AMD: 04
AVMS CD: WNX002

CUSTOMER ORDER NO  J59WNX02EHIA
FMS CASE | DENTI FI ER: JA- B- WNX

SubClin 0068AMis in support

(End of narrative C001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

of CLIN OO68AL.

ACCEPTANCE: Desti nation

ACRN: WK

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 8, 652. 29

8, 652. 29




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 25 of 29

Name of Offeror or Contractor:

UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0085AA SERVI CES LINE | TEM 6,456, 861. 00
NOUN: C2V LRI P STS
PRON:  727402CV72 PRON AMD: 05 ACRN:  EK
AVS CD: 31109850
C2V- LRI P/ Syst em Techi cal Support and Engi neering Funded:
Support of lItemin Production Requirenents, Cost Esti mat ed Cost: $6, 338, 142. 00
Pl us Fi xed Fee Portion (CPFF) for Conmand and Fi xed Fee: $ 548, 569. 00
Control Vehicles ((C2V) Low Rate Initial Production Total CPFF: $6, 886, 711. 00
(LRIP) Year 1 in accordance wth paragraphs C 67-C. 89, LOE Hours: 70, 060
C2V-LRI P Year 1 STS/ESIP Billing:
Start Date: 23 Decenber 1996 Esti mat ed Cost: $6, 174, 354. 12
Conpl etion Date: 31 Decenber 2003 Fi xed Fee: $ 471,647.88
Total CPFF: $6, 646, 002. 00
THIS CLIN | S CLOSED AS OF MODI FI CATI ON P000279 LOE Hours: 60, 236. 0

(End of narrative B001)

Modi fi cation P00274 adds the foll ow ng:

$20,000.00 is allotted to CLIN 87AA, ACRN LM for
billing purposes only. This action reduces the
total CPFF for CLIN 0085AA ACRN EK to $6, 866, 711. 00.

Modi fi cation P00279 adds the foll ow ng:

$220,709.00 is allotted to CLIN 87AA, ACRN LM for
billing purposes only. This action reduces the
total CPFF for CLIN 0085AA ACRN EK to $6, 646, 002. 00.

Modi fi cati on P00287 corrects errors in the funded and
bi I ling ampunts on Modifications P00274 and P00279.

This Mdification P00287 authorizes the contractor

to submt one additional billing within 30 days after
the effective date of this nodification. After this
submi ssi on, SubCLIN 0085AA, its attendant funding
SubCLINs, and all associated work directives are
consi dered CLOSED, leaving any indirect rate

adj ustments open and subject to settlenment during
final closeout.

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 6, 456, 861. 00
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Name of Offeror or Contractor:

UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0086AA SERVI CES LINE | TEM 1, 399, 813. 00
NCOUN: C2V Al CPS
PRON: 7276F78172 PRON AMD: 04 ACRN: GB
AMS CD: 654640
C2V- LRI P/ System Techi cal Support and Engi neering Funded:
Support of Itenms in Production Requirenents, Cost Esti mat ed Cost: $13, 838, 894. 00
Plus Fi xed Fee Portion (CPFF) for Command and Contr ol Fi xed Fee: $ 1,167,094. 00
Vehicles ((C2V) Low Rate Initial Production (LRIP) to Total CPFF: $15, 005, 988. 00
be determined (TBD)(Option) as further described in LOE Hours: 125, 479
Section H 112, Year 2 paragraph C.67 - C.89 (option)
C2V-LRI P, CPFF, Year 2 (Option) STS Effort for Billing:
Start Date: Dat e Mbd P00044 is signed. Esti mat ed Cost: $13, 638, 355. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 1,165,177.00
Tot al CPFF: $14, 803, 532. 00
THI'S CLIN IS CLOSED AS OF MODI FI CATI ON P000279 LCE Hours: 125, 285

(End of narrative B001)

Modi fi cation P00274 adds the foll ow ng:

$189,000.00 is allotted to CLIN 87AA, ACRN LM for
billing purposes only. This action reduces the
total CPFF for CLIN O086AA ACRN GB to $14, 816, 998. 00.

Modi fi cation P00279 adds the foll ow ng:

$13,456.00 is allotted to CLIN 87AA, ACRN LM for
billing purposes only. This action reduces the
total CPFF for CLIN O086AA ACRN GB to $14, 803, 532. 00.

Modi fi cation P00287 corrects errors in the funded and
billing ambunts on Mdifications P00274 and P00279.

This Modification P00287 authorizes the contractor

to submit one additional billing within 30 days after
the effective date of this nodification. After this
submi ssion, SubCLI N 0086AA, its attendant funding
SubCLI Ns, and all associated work directives are
consi dered CLOSED, |eaving any indirect rate

adj ust ments open and subject to settlenent during
final closeout.

(End of narrative C001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation

ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 1, 399, 813. 00
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT PRICE AMOUNT
0087AA SERVI CES LINE | TEM 9, 315, 359. 00
NOUN: C2V STS
PRON:  729409CV72 PRON AMD: 06 ACRN: LM
AVS CD: 311098
C2V- LRI P/ Syst em Techni cal Support and Engi neering Funded:
Support to Items in Production Requirenments, Cost Esti mat ed Cost: $ 9,928, 306. 00
Pl us Fixed Fee Portion (CPFF) for Command and Contr ol Fi xed Fee: $  898,938.00
Vehicles ((C2V) Low Rate Initial Production (LRI P) Total CPFF: $10, 827, 244. 00
to be determined (TBD) (Option) as further described LCE Hours: 87, 929
in Section H 113 Year 3 and paragraph C. 67 - C. 89
(option).
STS Effort for C2V-LRI P, CPFF, Year 3 (Option) Billing:
Start Date: 23 Decenber 1998 Esti mat ed Cost: $10, 461, 419.76
Conpl eti on Date: 30 Decenber 2003 Fi xed Fee: $ 921,988.00
Total CPFF: $11, 383, 407.76
LCE Hours: 90, 429.0

(End of narrative B001)

Modi fi cation P00274 adds the foll ow ng:

CLIN 0087, ACRN LMis multi-funded by an additi onal
$209, 000. 00. The allocation of these additional
funds is as follows:

FROM

CLIN 0085AA ACRN EK: $ 20, 000. 00
CLI N 0086AA ACRN GB: $189, 000. 00
1O

CLI N 0087AA ACRN LM $209, 000. 00

These reall ocations from CLIN 0085AA ACRN EK and
CLI N 0086AA ACRN GB are for billing purposes only,
and result in an increase in the total CPFF
anount for CLIN 0087AA ACRN LM to $11, 036, 244. 00.

Modi fi cation P00279 adds the follow ng:

CLIN 0087, ACRN LMis multi-funded by an additi onal
$234,165.00. The allocation of these additional
funds is as follows:

FROM

CLI'N 0085AA ACRN EK:
CLI N 0086AA ACRN GB:

$220, 709. 00
$ 13, 456. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00287

Page 28 of 29

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

TG
CLIN 0087AA ACRN LM $234, 165. 00

These reall ocations from CLIN 0085AA ACRN EK and
CLI N 0086AA ACRN GB are for billing purposes only,
and result in an increase in the total CPFF
anount for CLIN 0087AA ACRN LM to $11, 270, 409. 00.

Modi fi cation P00287 corrected the billing and
funded anmpunts for SubCLIN 0087AA.

This Modification P00287 authorizes the contractor

to submt one additional billing within 30 days after
the effective date of this nodification. After this
submi ssion, SubCLIN O0087AA, its attendant funding
SubCLINs, and all associated work directives are
consi dered CLOSED, |leaving any indirect rate

adj ustments open and subject to settlenment during
final closeout.

(End of narrative C001)

(Del eted narrative C003)

(Del eted narrative C004)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 9, 315, 359. 00
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Name of Offeror or Contractor: uUNI TED DEFENSE, L. P.
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRONV
LINE  AMB CD/ OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ANMDUNT AMOUNT AMOUNT
0053AA J567D213EH GF 2 $ 8, 452. 00 -8, 452. 00 0.00
9K 6FMIRR
J56W BO2EHIA
0053AA  J567D213EH XJ 2 $ 0.00 8, 452. 00 8, 452. 00
9XXXXX 6FMIRR
J56WBO2EHIA
0053AC J587E751EH KT 1 $ 5, 837. 00 -5, 837. 00 0.00
9XXXXX 8FMIVT
J58WEO2EHIA
0053AC J587E751EH XH 1 $ 0.00 5, 554. 03 5, 554. 03
9K 8FMIVT
J58WWEO2EHIA
0058AA J516F70372 G 1 $ 41, 698. 60 -296. 30 41, 402. 30
J51VNAO172SR 1FMI7J
0059AC  J58EF91459 W 1 $ 100, 000. 00 -679. 97 99, 320. 03
430000
J5XDEVI KO1EF
0065AA J516F35172 TH 1 $ 64, 614. 00 -1,787.04 62, 826. 96
J51VNAO172SR 1FMI7J
0065AC  J566F00372 VY 1 $ 454, 835. 00 - 20, 989. 01 433, 845. 99
J56VI MB6EHNO 6FMIJIX
0068AM J597GB83EH VK 1 $ 19, 200. 00 -10, 547. 71 8, 652. 29
WNX002 96BJOX
J59VINX02EHIA
NET CHANGE -34, 583. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACOOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny GF 9711 X8242JAOLX6DL000WB 00225CZJAS20113 WE6HZV $ -8, 452. 00
Arny KT 9711 X8242JAOLX6DLO0OWWE 00225CZJAS20113 WE6HZV $ -5, 837. 00
Arny G 9711 X8242SROLX6DLO00VNA 00125CZSRS2011316F703 WE6HZV $ -296. 30
Arny TH 9711 X8242SROLX6DLO00VNA 00125CZSRS2011316F351 WE6HZV $ -1,787.04
Arny W 9711 X8242DEOLX635918VI K 00125CZDES010218EF914 WBOFLR $ -679. 97
Arny VY 9711 X8242NOOLX6DL000VI M 03625CZNOS2011366F003 WE6HZV $ - 20, 989. 01
Arny VK 9711 X8242JAOLX6DLO0OMNX 002252GJAS2011397G383 WE6HZV $ -10, 547. 71
Arny XH 9711 X8242JAOLX6DLO0OMWE 00225CZJAS2011387E751 WE6HZV $ 5, 554. 03
Arny XJ 9711 X8242JAOLX6DLO00WB 00225CZJAS2011367D213 WE6HZV $ 8, 452. 00
NET CHANGE  $ -34,583. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AVARD: $ 285, 327, 986. 72 $ - 34, 583. 00 $ 285, 293, 403. 72
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